Swami Keshvanand Institute of Technology, Management & Gramothan

Department of Computer Science & Engineering


Weekly Progress Report (Form-3)


Repository: Video_Forgery_Detection_Using_Machine-Learning | **Branch:** main
Evaluation window: Last 7 Days (since 2026-10-22) | **Generated:** October 29, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Sachin meena	5 (31.2%)	+236	-61	175	1
Sumit	8 (50.0%)	+553	-39	514	1
Tapesh	3 (18.8%)	+80	-22	58	1

2. Visual Trends & Volume





3. Detailed Commit Logs & Mentor Evaluation

Student: Sachin meena — 5 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-29	c67e0ac	refactor(frontend): use shared components and API client in App	_____ / 10
2026-10-29	b0fcaa2	feat(frontend): add ResultCard with probability meter and per-frame scores	
2026-10-29	913647f	feat(frontend): add UploadDropzone with file type and 50 MB validation	
2026-10-29	01d8676	feat(frontend): support analyze options and add health check helper	
2026-10-29	17ea345	feat(frontend): add AnalyzeOptions and HealthResponse types	

Student: Sumit — 8 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-29	c56dad2	docs: rewrite README, add model card, refresh architecture notes	_____ / 10
2026-10-29	8464eb2	build(docker): add HEALTHCHECK and .dockerignore, pass decision threshold through compose	
2026-10-29	833f82d	feat(api): load the predictor at startup via lifespan	
2026-10-29	4172ee7	fix(api): stop leaking exception text, log tracebacks, block delete while processing	
2026-10-29	caaf6a6	feat(eval): add scripts/evaluate_pipeline.py to measure end-to-end video-level metrics	
2026-10-29	24cec27	feat(models): configurable decision threshold and frame-score aggregation (mean/median/top-k)	
2026-10-29	105c6af	ci: run backend lint/tests and frontend lint/build on push and PR	
2026-10-29	9a3b923	chore: add ruff and pytest config, fix existing lint issues	

Student: Tapesh — 3 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-28	8e1513e	fix(docker): correct database URL configuration and environment variables for postgres	_____ / 10
2026-10-28	b75b162	build(docker): configure postgres integration and local test store	
2026-10-28	6b60b0b	docker(fix): update .env.docker file	

Name: _____
Designation: Project Mentor

Signature: _____

Name: _____
Designation: Lab Coordinator

Signature: _____